
WBS Name Cost Duration M&S Cont. Labor Cont.

1.4 Administration $815,180 1125 days 0 0
Notes

This summary task covers all the administrative costs associated with the design and construction of the CDF Run IIb project.

1.4.1 Fiscal Years $0 933 days 0 0
Notes

This summary task will hold tags for the Fiscal years.

1.4.1.1 Fiscal Year 2002 $0 1 day 0 0

1.4.1.2 Fiscal Year 2003 $0 1 day 0 0

1.4.1.3 Fiscal Year 2004 $0 1 day 0 0

1.4.1.4 Fiscal Year 2005 $0 1 day 0 0

1.4.1.5 Fiscal Year 2006 $0 1 day 0 0

1.4.2 Design Phase $57,000 188 days 0 0
Notes

This task covers all the administrative costs associated with the design phase of the project.  This task will be complete when the project has been baselined, and received CD-3.

1.4.2.1 Miscellaneous $47,000 185 days 0 0
1.4.2.1.1 Silicon Management $40,000 37 wks 0.1 0

ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 FNALR&D 0% 0 hrs 0 days Mon 1/7/02 Mon 1/7/02 $40,000 $40,000 $0 $40,000

1.4.2.1.2 Administrative computing $7,000 25 wks 1 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 FNALR&D 0% 0 hrs 0 days Mon 1/7/02 Mon 1/7/02 $7,000 $7,000 $0 $7,000

1.4.2.2 Travel $10,000 26 wks 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

2 FNALR&D 0% 0 hrs 0 days Mon 1/7/02 Mon 1/7/02 $10,000 $10,000 $0 $10,000

Notes
Cost Assumptions:

1 trip to Japan - $5000 each
5 trips to US vendors - $1000 each

1.4.2.3 Project receives CD-3 $0 0 days 0 0
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1.4.3 Construction Phase $758,180 1125 days 0 0
Notes

This summary task covers the administrative costs incurred during the construction phase of the project.  It will be complete when the construction of all other subprojects is complete.

1.4.3.1 Miscellaneous $758,180 1125 days 0 0

1.4.3.1.1 Visitors $50,000 125 days 0 0
1.4.3.1.1.1 Silicon Management $50,000 25 wks 0.5 0

ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
1 FNALEQ 0% 0 hrs 0 days Tue 10/11/05 Tue 10/11/05 $50,000 $50,000 $0 $50,000

1.4.3.1.2 Travel $60,000 928 days 0 0
1.4.3.1.2.1 Travel - FY 2002 $10,000 17 wks 0.5 0

ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost
2 FNALR&D 0% 0 hrs 0 days Mon 1/7/02 Mon 1/7/02 $10,000 $10,000 $0 $10,000

Notes
Cost Assumptions:

1 trip to Japan - $5000 each
5 trips to US vendors - $1000 each

1.4.3.1.2.2 Travel - FY 2003 $20,000 49 wks 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 FNALEQ 0% 0 hrs 0 days Tue 10/1/02 Tue 10/1/02 $20,000 $20,000 $0 $20,000

Notes
Cost Assumptions:

2 trip to Japan - $5000 each
10 trips to US vendors - $1000 each

1.4.3.1.2.3 Travel - FY 2004 $20,000 49 wks 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 FNALEQ 0% 0 hrs 0 days Wed 10/1/03 Wed 10/1/03 $20,000 $20,000 $0 $20,000

Notes
Cost Assumptions:

2 trip to Japan - $5000 each
10 trips to US vendors - $1000 each

WBS Dictionary as of Sun 8/11/02
AdminJan02

Page 1



WBS Name Cost Duration M&S Cont. Labor Cont.

1.4.3.1.2.4 Travel - FY 2005 $10,000 49 wks 0.5 0
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

1 FNALEQ 0% 0 hrs 0 days Fri 10/1/04 Fri 10/1/04 $10,000 $10,000 $0 $10,000

Notes
Cost Assumptions:

1 trip to Japan - $5000 each
5 trips to US vendors - $1000 each

1.4.3.1.3 Administrative support $648,180 1000 days 0 0
Notes

We need a better resource here, but this is to cover people for the duration of the project.  The people are 
Carol Piccolo (Admin. Assist.) 50%
Dale Knapp (Financial specialist) 75%
TJ Sarlina (Scheduler) 100%

1.4.3.1.3.1 Admin Assistant $181,620 200 wks 0 0.5
ID Resource Name Units Work Delay Start Finish

3 AdminAsstF 50% 4,036 hrs 0 days Mon 10/1/01 Tue 10/11/05

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost
3 AdminAsstF 50% $181,620 $0 $0 $181,620

1.4.3.1.3.2 Financial Office $169,920 187 wks 0 0.5
ID Resource Name Units Work Delay Start Finish Cost Baseline Cost Act. Cost Rem. Cost

3 AdminAsstF 50% 3,776 hrs 0 days Wed 1/2/02 Fri 9/30/05 $169,920 $0 $0 $169,920

1.4.3.1.3.3 Schedule $296,640 163 wks 0 0.5
ID Resource Name Units Work Delay Start Finish

3 AdminAsstF 100% 6,592 hrs 0 days Mon 7/1/02 Mon 10/10/05

ID Resource Name Units Cost Baseline Cost Act. Cost Rem. Cost
3 AdminAsstF 100% $296,640 $0 $0 $296,640
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